

RISK IMPACT ON THE MARKETING OF CONSTRUCTION PROFESSIONAL SERVICES IN LAGOS STATE, NIGERIA

 \mathbf{BY}

EBUNOLUWA, ESTHER ILORI EDMP11/12/R/0113

A THESIS SUBMITTED IN PARTIAL FULFILMENT OF THE REQUIREMENTS FOR THE AWARD OF MASTER OF SCIENCE DEGREE (M.Sc.) IN QUANTITY SURVEYING

DEPARTMENT OF QUANTITY SURVEYING FACULTY OF ENVIRONMENTAL DESIGN AND MANAGEMENT OBAFEMI AWOLOWO UNIVERSITY, ILE- IFE

2015



OBAFEMI AWOLOWO UNIVERSITY, ILE-IFE

HEZEKIAH OLUWASANMI LIBRARY

POSTGRADUATE THESIS

AUTHORISATION TO COPY

AUTHOR:	EBUNOLUWA, ESTHER I	LORI
	SK IMPACT ON THE MARK OFESSIONAL SERVICES IN	ETING OF CONSTRUCTION LAGOS STATE, NIGERIA
DEGREE:	Master of Science (M.Sc.) in	Quantity Surveying
YEAR:	2015	
I, Ebunoluwa	a, Esther Ilori hereby authorize t	the Hezekiah Oluwasanmi Library to copy my thesis
in whole or	in part in response to request	s from individual researchers or organizations for
purpose of pr	rivate study or research.	
DATI	E	SIGNATURE



CERTIFICATION

This is to certify that this research was c	arried out by EBUNOLUWA Esther Ilori,
EDMP11/12/R/0113 of the Department of Quanti	ity Surveying, Faculty of Environmental Design
and Management, Obafemi Awolowo Universit	ry Ile-Ife, under the supervision of Dr. (Mrs.)
G.K. Ojo.	
Dr.(Mrs.) G.K.Ojo (Supervisor)	Date
Prof. H.A. Odeyinka	Date
(Head of Department)	



DEDICATION

I dedicated this project to Almighty God who in His infinite mercy had bestowed on me the grace, knowledge and ability to carry out this research work successfully.



ACKNOWLEDGEMENTS

I appreciate the GOD ALMIGHTY for His love, mercy, power and grace upon my life. I give thanks to GOD, who sustained me throughout the course of my programme.

My gratitude goes to my project supervisor who is also the Acting Head of the Department Dr. (Mrs.) G.K.Ojo for her motherly care, counselling, love and passion for all. I also appreciate the efforts of our Faculty and Departmental Postgraduate Coordinators Dr. (Mrs.) M.O. Babalola, and Dr.N.A. Musa respectively and other lecturers Prof. G.O. Jagboro, Dr. H.A. Odeyinka, Dr. J.O. Dada, Dr. Aje, Mr. D.S. Kadiri, Dr. A. Opawole, Miss B.F. Adeyinka and Mr. O. Alao. God bless you all, the wisdom and mercy of God will never cease in your life.

Also, I am specially grateful to my late father Mr. Aloba Ezekiel Owoyemi, may your gentle soul continue to rest in peace. To my caring and loving mother Mrs. F.W. Owoyemi, thank you for your prayers and financial assistance. I pray you will eat the fruit of your labour.

My gratitude goes to my sisters and brothers, most especially Mrs. G.F.Ogundeji and Mr Clement Owoyemi for your financial assistance, may God continue to bless you all. Also, the following wonderful people: Pastor Bayo Owoyemi, Mr. Ademola Owoyemi, Mrs. Mopelola Kuponiyi, Adejoke Owoyemi Akinpelu, Foluke Ogundeji, Damilare Ogundeji, Ilesanmi Ogundeji and my beautiful son Inioluwa Ebunoluwa. Thank you all and God bless you.

I appreciate the love of my colleagues, though I cannot be mentioning your name one by one, God knows you all and that same God will shower His love and mercy on you. I also appreciate the care, love, and efforts of my late husband (Late Sanni Ebunoluwa) for given me the courage



to start this programme, may your gentle soul rest in peace. Blessed be unto GOD ALMIGHTY for His marvellous and kindness shown unto me in a strong city.



TABLE OF CONTENTS

	1 itie		Page
	Title p	age	i
	Author	risation to copy	ii
	Certifi	cation	iii
	Dedica	ation	iv
	Ackno	wledgement	v
	Table o	of Contents	vii
	List of	Tables	xi
	List of	Figures	xiv
	Abstra	ct	xv
СНАР	TER C	ONE: INTRODUCTION	
	1.1	Background to the Study	1
	1.2	Statement of the Problem	3
	1.3	Aim and Objectives	6
	1.4	Justification for the Study	6

1.5	Scope	and Delimitation of the study	7
CHAPTER T	TWO:	LITERATURE REVIEW	
2.1	Introd	uction	8
2.2	Profes	sionals in the construction industry and their Services	9
2.3	Marke	eting of Construction Professional Services	11
	2.3.1	Marketing Strategies adopted by Construction Professionals	13
	2.3.2	Prerequisites for Marketing	18
2.4	Risks	in Construction Activities	18
	2.4.1	Risk Factors associated with the marketing of Construction Profe	ssional
		Services 21	
	2.4.2	Strategies Adopted in Responding to Risks Impacting the	
		Marketing of Construction Professional Services	32
2.5	Relate	d Studies on Risks and Marketing of Construction Professional	
	Servic	es	37
2.6	Summ	nary of review	42
CHAPTER T	THRE:	RESEARCH METHODOLOGY	
3.1	Introd	uction	43



	3.2	Metho	d of Data Collection	43
	3.3	Sampling Techniques		
		3.3.1	Sample Population	44
		3.3.2	Sample Frame	44
		3.3.3	Sample size	44
	3.4	Questi	onnaire Design and Administration	45
	3.5	Analy	tical Tools for Data Analysis	47
СНАН	PTER F	OUR:	DATA ANALYSIS, INTERPRETATION AND	
			DISCUSSION OF RESULTS	
	4.1	Introd	uction	50
	4.1		resentation and Analysis	50 50
		Data F	Presentation and Analysis	50
		Data F	Presentation and Analysis General Particulars of the Respondents	50
		Data F	Presentation and Analysis General Particulars of the Respondents Assessment of Marketing Strategies Employed by Construction	50 50
		Data F 4.2.1 4.2.2	Presentation and Analysis General Particulars of the Respondents Assessment of Marketing Strategies Employed by Construction Professionals	50 50
		Data F 4.2.1 4.2.2	Presentation and Analysis General Particulars of the Respondents Assessment of Marketing Strategies Employed by Construction Professionals Examination of Risk Factors associated with the Marketing of	50 50 57



	4.2.5	Examination of Strategies Adopted by the Construction	
		Professionals in Responding to Risks Impacting the Marketing	
		of Construction Professional Services	89
	4.2.6	Effects of Risks on Marketing Outcome of Construction	
		Professional Services	92
4.5	Discus	ssion of Results	94
4.6	Summ	nary	105
CHAPTER 1	FIVE:	CONCLUSIONS AND RECOMMENDATIONS	
5.1	Introd	uction	106
5.2	Conclu	usions	106
5.3	Recon	nmendations	107
5.4	Areas	of further research	108
	Refere	ences	109
	Appen	ndix - Questionnaire	117



LIST OF TABLES

Table 2.1	Related Studies on Risks and Marketing of Construction	
	Professional Services	40
Table 3.1	Rating scale of likelihood and impact of occurrence of risk factors	46
Table 3.2	Analytical tools used for the achievement of objectives	49
Table 4.1	Types of Firms	51
Table 4.2	Year (s) of Existence of the Firm	51
Table 4.3	Designation of the Respondents	52
Table 4.4	Academic Qualification of the Respondents	52
Table 4.5	Professional Qualification of Respondents	53
Table 4.6	Year (s) of Professional Experience	54
Table 4.7	Number of Employees Working in your Company	55
Table 4.8	Types of Work Engaged by the Firm	55
Table 4.9	Percentage of Annual Fee Allocated to the Marketing Activities	56
Table 4.10	Level of Awareness, Usage and Effectiveness of Marketing	
	Strategies	57

Table 4.11	Risk Factors associated with the Marketing of		
	Construction Professional Services	60	
Table 4.12	KMO and Bartlett's test	62	
Table 4.13:	Total Variance Explained	62	
Table 4.14:	Rotated Component Matrix	63	
Table 4.15:	Reduced Risk Factors through Factor Analysis	64	
Table 4.16:	Reduced Factors with Loading Items and Values	65	
Table 4.17:	Reduced Factors with Mean Values and Rank of the identifi	ed	
	Risk Factors	66	
Table 4.18:	Risk Occurrence Index (ROI) of the identified Risk Factors	on Marketing	
	of Construction Professional Services	68	
, 9			
Table 4.19:	KMO and Bartlett's Test	69	
Table 4.20:	Total Variance Explained	70	
Table 4.21:	Rotated Component Matrix	71	
Table 4.22:	Reduced Risk Factors through Factor Analysis	72	
Table 4.23:	Reduced Factors with Loading Items and Values	73	



Table 4.24:	Reduced Factors with Mean Values	74
Table 4.25:	Construction Professionals' Views of Likelihood of Occurrence	
	using ANOVA	76
Table 4.26:	Impact of the identified Risk Factors on the Marketing of	
	Construction Professional Services	77
Table 4.27:	KMO and Bartlett's Test	78
Table 4.28:	Total Variance Explained	80
Table 4.29:	Rotated Component Matrix	81
Table 4.30:	Reduced Risk Factors through Factor Analysis	82
Table 4.31:	Reduced factors with Loading Items and Values	83
Table 4.32:	Reduced Factors with Mean Values and Rank	84
Table 4.33:	Construction Professionals' Views on Impact of Occurrence of	
	Risk Factors using ANOVA	86
Table 4.34:	The degree of Risks using likelihood of occurrence (ROI) and	
	impact of occurrence (RII) of Risk Factors on the Marketing of	
	Construction Professional Services	88
Table 4.35:	Strategies adopted in Responding to the Marketing-Related	
	Risk of Construction Professional Services	90
Table 4.36:	Overall Percentage of Response Strategies	92



Table 4.37: Effects of Risk Factors on Marketing Outcome of Construction

Professional Services 93



LIST OF FIGURES

Figure 4.1:	Scree plot for examining the loadings of items to factors	
	(Identified risk factors)	64
Figure 4.2:	Scree plot for examining the loadings of items to factors (Frequency of occurrence)	72
Figure 4.3:	Scree plot for examining the loading of items to factors	
	(Impact of occurrence)	82



ABSTRACT

The study identified and assessed the marketing strategies employed by construction professionals in Lagos State Nigeria; identified and examined the risk factors associated with the marketing of construction professional services in the study area; evaluated the impact of the identified risk factors on the marketing of construction professionals and examined the strategies adopted in responding to the risks impacting the marketing of construction professional services in the study area. This was with a view to enhancing marketing outcome of construction professional services in the study area.

The study made use of primary data collected through questionnaire administered on construction professionals in Lagos State. Using systematic sampling techniques, 236 construction professionals were sampled comprising (72) architects, (91) engineers and (73) quantity surveyors. Data were obtained on level of awareness, usage and effectiveness of marketing strategies; frequency and impact of risk associated with the marketing of construction professional services and risk response strategies adopted by the construction professionals. The data obtained were analysed using Mean Response Analysis (MRA), Risk Occurrence Index (ROI), Risk Impact Index (RII), Factor analysis, and Analysis of Variance (ANOVA).

The study identified "professional-client relationship", measured on a 5 points likert scale as the most widely recognised, most frequently used, and most effective marketing strategy in Lagos State with MRA of 4.58, 4.38 and 4.47 respectively. The result of the analysis revealed that all the identified risk factors were found to be associated with the marketing of construction professional services. The research further established "close relationship between the client and



other competitors" as the most frequently occurring and highly impacting factor (ROI = 0.83; RII = 0.78) followed by "tough competition" (ROI = 0.72; RII = 0.75) respectively. Furthermore, factor analysis reduced the identified risk variables to four (4) significant factors. These factors were "cost related risk", "firm security related risk", "ethics related risk" and "government influence related risk" with eigenvalue of 8.00, 2.31, 1.52, 1.30 respectively, and they accounted for cumulative percentage of 62.55%. The result of ANOVA also indicated that there was significant difference in the construction professionals' views on frequency of occurrence and impact of occurrence for "tough competition" (F = 17.403 & F= 6.653 at p < 0.05) and "escalating high cost of technology" (F = 7.795 & F = 3.732 at p < 0.05) respectively. In addition, the study revealed that "acceptance" (33.05%) and "mitigation" (21.90%) strategies were widely used in responding to risk associated with the marketing of construction professional services in the study area.

The study concluded that "close relationship between the client and other competitors" and "tough competition" were highly significant, frequently occurring and highly impacting risk factors associated with the marketing of construction professional services in Lagos State, Nigeria. The strategies adopted in responding to these risk factors were "acceptance" and "mitigation".



CHAPTER ONE

INTRODUCTION

1.1 Background to the Study

Construction industry has a very strong impact on any nations' economy most especially in the area of employment and economic growth. It contributes about 5% to Nigeria's annual gross domestic product GDP ((Ogunsemi and Jagboro 2006).

Construction industry is typically characterized by extreme competitiveness, high uncertainty and risks, and generally low profit margins when compared to other industries (Mochtar and Arditi, 2001). Construction projects are always unique and risks arise from a number of different sources. Construction projects are inherently complex and dynamic, and involving multiple feedback processes. A lot of participants such as individuals and organisations are actively involved in construction projects, and their interests may be positively or negatively affected as a result of the project execution or project completion. Different participants with different experience and skills usually have different expectations and interests. This naturally creates problems and confusion for even the most experienced project managers and contractors.

However, marketing, according to United States Department of Agriculture (USDA n. d), is that part of the business that transforms production activities into financial success. It usually helps construction companies to differentiate themselves from their competitors, cultivate and/or keep clients, and thereby create competitive advantage (Arditi *et al.*, 2008; Chen and Mohamed, 2008). There are several professionals in the construction industry that have one or two services to sell to the public, individuals, and government. However, to market these various services are difficult for the professionals in the construction industry due to the high level of competition in

OBAFEMI AWOLOWO UNIVERSITY

the construction industry, this opinion is backed up by the submission of Ojo (2011), that many construction professionals face difficulties in selling their services due to the failure to embrace marketing concept. Marketing of professional services plays two roles, firstly to create a public awareness of the services offered by members of the profession and secondly to ensure a steady stream of qualified practitioners to provide those services (Allred, 2005).

A professional association needs to market the profession for a number of key objectives as established by Allred (2005). Firstly, it is important that the profession is sustainable into the future, this requires new entrants into the profession, advancement of the body of knowledge and general education of the public as to what services are available. It also involves keeping abreast of current issues and advising organizations such as government on issues that may be of concern to the general public. Marketing construction professional services involves information, objectivity, attitude, and skill. Marketing plans and strategies that work for each company should be developed. However, marketing involves understanding individual level of risk tolerance and a good understanding of current financial position (USDA not dated).

Selling services can be much tougher than selling products (Philip *et al.*, 2002). The major professional service firms employ huge marketing staff whose duty is to convince potential clients that they need the company, and to differentiate themselves from all other competitors (Philip *et al.*, 2002). Basil (2009) opined that, as clients become more sophisticated at both local and international levels and as competition in the construction industry increases, both the contractors and consultants have to take a more professional approach to selling services. Consequently, marketing transforms production activities into financial success but often most marketing come with risk as found in any aspect of business.



Risk is evitable in all aspect of life including construction industry which subsequently affects the services of the professionals that are involved the construction activities. Moreover, risk is an important issue to contractors as well as clients and consultants in the industry due to its inevitability in all aspects of construction. However, the problems of risk assessment are complex and poorly understood in practice (Ojo, 2012). Mills (2001) established that construction is exposed to a lot of predictable and unpredictable risks, the effect of which is adverse on the completion of any successful project. A successful project according to Ojo (2011) is the one that is delivered within the appropriate cost limit, measurable time frame, acceptable quality standard and a high level of client satisfaction. Risks may also make it difficult for the construction professionals to market their services; it is of importance that the services of the construction professionals are marketed to meet up with the challenges of highly competitive environment in which the construction industry is operating. Walewski et al., (2004) suggested that risks should be allocated to the party in the best position to manage them in order to achieve the expectations of the project stakeholders. Cost of risk is a concept many construction companies have never thought about despite the fact that it is one of the largest expense items. Early recognition of risks and proper management helps the key project participants- client, contractor or developer, consultant, and supplier to meet their commitments and minimize negative impacts on construction project performance in relation to cost, time and quality objectives.

1.2 Statement of the Problem

Risk is inevitable in all facets of life including construction. Construction industry is one of the most dynamic, risky, challenging and rewarding fields (Mills, 2001). As any other major sectors,



the construction industry is exposed to a lot of predictable and unpredictable risks. There are researches on different aspect of construction such as risk in construction generally studied by Patrick et al (2005), the study identified the key risks in construction projects as risks related to clients, designers, contractor, subcontractors, government bodies and external

For more information, please contact ir-help@oauife.edu.ng